

Script-Controlled ACL – Restrict Record Access Based on Field Value

4. Project Planning Phase

4.1 Development Plan

- Collect the access-control requirements.
- Design users, records, and ACL rules.
- Create the database structure.
- Develop authentication and record modules.
- Implement script-controlled ACL rules.
- Test allowed and denied access cases.
- Prepare documentation and demonstration.

4.2 Suggested Technology

- Database: MySQL or Oracle.
- Backend: PHP, Java, Python, or another suitable server-side language.
- Frontend: HTML, CSS, and JavaScript.
- Development environment: XAMPP can be used when PHP and MySQL are selected.

4.3 Resources Required

- Computer or laptop.
- Database server.
- Code editor or IDE.
- Web browser.
- Test user accounts with different roles or departments.

4.4 Project Schedule

Week 1: Ideation and requirement analysis. Week 2: database and system design. Week 3: implementation of authentication and records. Week 4: ACL scripting and integration. Week 5: testing, correction, documentation, and demonstration.

4.5 Risk Management

- Incorrect ACL conditions may block valid users.
- Client-side checks alone may be bypassed, so server-side checks are required.
- Complex rules may affect performance; keep scripts simple and indexed where appropriate.